(A PISTORINO & ALAM

CONSULTING ENGINEERS, INC

CONTRACT NCP004-TR06-CT2
MIAMI INTERMODAL CENTER -
EARLINGTON HEIGHTS CONNECTOR

PROGRESSION OF WORK ACTIVITY
PHOTOGRAPHIC REFERENCE

Work activity for the month of OCTOBER 2009 consisted of the following activities:

Miami Central Station/Traction Power Station/Substation #1/\West Concourse
e Placement of concrete for pile caps at the Miami Central Station
Placed concrete for some elevator walls at the Miami Central Station
Placement of concrete for four (4) columns for the Miami Central Station
Forming of tilt-up walls for the Substation
Forming and placing of reinforcements and placement of concrete for nine (9) panels were done
for the Traction Power Substation
e Mobilization for Drill Shaft Piles and one test shaft for the West Concourse

Guideway
* Maintenance Of Traffic plan implementation on S.R. 112 for excavation and installation drainage

which is ongoing

¢ Maintenance Of Traffic plan implementation on NW 32 Avenue at NW 41 Street for excavation

and installation of drainage which is ongoing

Drill Shaft and Auger Cast Piles throughout the project corridor

Placement of concrete for pile caps and pile cut-offs throughout the project corridor

Placement of silk fencing where needed throughout the project corridor

Removal of electrical lines and transformer and splicing of wires for underground transmission

lines conducted by FPL

e A total of two piers (Piers 45 & 46) were lifted in October and are located in Parcel 129 (part of
Segment 2 of the project corridor which runs along S.R. 112 from South River Drive to NW 32
Avenue) and are visible from S.R. 112. Piers 85 westbound and 86 westbound (WB) had their
first lift in the month of October. As of 11/17/09, a total of nine (9) piers have been lifted.
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

MIAMI CENTRAL STATION
Contractor finished placing of concrete for most of the main station’s pile caps. Additionally,
concrete was placed at some elevator walls and placed concrete for four columns.
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

TRACTION POWER SUBSTATION
After forming and placing of reinforcements, concrete was placed at a total of 9 panels. For
most of the month, Case Atlantic occupied the site during Drilled Shaft operation.

SUBSTATION #1
Contractor placed concrete for the casting bed and started forming some tilt-up wall panels.
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MIC-EARLINGTON HEIGHTS CONNECTOR
‘PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

WEST CONCOURSE
Mobilization for Drill Shaft Pile installation and one test shaft was conducted.
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

ROADWAY & GUIDEWAY WORK
SEGMENT 1: MIAMI CENTRAL STATION TO SOUTH RIVER DRIVE

Parcel 197 & Parcel 198: Started and completed Drill Shaft Piles for Pier 8EB and 8WB. Auger
Cast Piles for Piers 9WB, 10WB, and 10EB were completed in October.

Parcel 196: Completed Auger Cast Pile for Pier 11EB.

Parcel 170: Started and completed Drill Shaft Pile for Piers 15 EB and 16 WB and Auger Cast
Pile for Pier ISWB.
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MIC-EARLINGTON HEIGHTS CONNECTOR
-‘PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcel 169 South: Auger Cast Piles for Piers 17EB, 18WB, 18EB, 19, and 20 were started and
completed in October. FPL removed overhead electrical lines and transformer.
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MIC-EARLINGTON HEIGHTS CONNECTOR
‘PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcel 169 North: Auger Cast Pile for Pier 21 was started and completed this month. Contractor
placed silk fencing.

Parcel 260: No work activity this month.
Parcel 261: No work activity this month.
Parcel 311: No work activity this month.

Parcel 312: Completed Drill Shaft Pile for Pier 28.
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; MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

SEGMENT 2: SOUTH RIVER DRIVE TO NW 32 AVENUE

Parcel 501: FPL spliced the wires for the underground transmission lines (newly placed).
Parcel 155; Silk fence was installed.

Parcel 144: Drill Shaft Pile for Pier 36 was started.

Parcel 145: No work activity this month.

Parcel 499 & Parcel 138: Completed Drill Shaft Pile for Pier 38.

2\

November 17%, 2009 8

e PISTORINQO & ALAM CONSULTING ENGINEERS, INC.



MIC-EARLINGTON HEIGHTS CONNECTOR
‘PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcel 139 & Parcel 140: Started and completed Drill Shaft Pile for Pier 37.

-
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Parcel 134: Drill Shaft Pile for Pier 39 was started and completed.

November 17“’, 2009 9
(A PISTORINO & ALAM CONSULTING ENGINEERS, INC.




MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcel 133: Drill Shaft Pile and pouring of pile cap for Pier 41 was completed.
;
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcel 132: Pier excavation for Pier 42 was completed.

Parcel 129 & Parcel 126: Pile cap was poured for Pier 44 and Pile cut-off was conducted for
Pier 44 & Pier 47. Completed first and second pier lift for Piers 45 & 46.
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Pouring Pile Cap r Pier 44
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

First Lift for Pier 45
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Second lift for Pier 45

Second lift for Pier 46
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcel 122 & Parcel 123: Pouring of Pile Cap and pile cut-off were conducted for Pier 50.
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcel 121: Drill Shaft Piles were completed for Piers 52 & 53.
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Parcel 120 & Parcel 115: No work activity this month.
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

SEGMENT 3: NW 32" AVENUE TO EARLINGTON HEIGHTS STATION

SR 112: Drill Shatft Pile for Pier 54 was completed. Pile Caps and first pier lifts were completed
for Piers 85WB & 86WB in Parcel SE 112 E. Maintenance of Traffic (MOT) Plan on NW 41
Street northbound and NW 27 Avenue for drainage work is ongoing. As part of MOT on SR
112, a temporary barrier wall was placed in order to remove permanent barrier wall to install Pier
56. Contractor began installation of drainage on NW 41 Street and NW 32 Avenue. A total of six
drainage off-sets were completed.
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MIC-EARLINGTON HEIGHTS CONNECTOR
"PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Pouring of Pile Cap and first lift of Pier 85WB
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Pouring of Pile Cap and first lift of Pier 6 WB
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MIC-EARLINGTON HEIGHTS CONNECTOR
-PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

1044 s

Installation of Drainage Structure S-83
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

MOT for Drill Shaft Installations for Pier 54 on SR-112W
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

MOT for installation of barrier wall for Pier 56
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Parcels R1 through R8: Pouring of concrete for Pile Cap was completed for Piers 87WB, 88WB,
89WB, and 90WB. Also pile cap for Pier 91WB was done.
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Pile Cap concrete poured for Pier 8§ WB
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009
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Pﬂe Cap concrete poured for Pier 39WB

_ Pile Cap for Pler 9OWB
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MIC-EARLINGTON HEIGHTS CONNECTOR
PROGRESSION OF WORK ACTIVITY — OCTOBER 2009

Pﬂe cap poured for Pler 91WB T

Parcel NW 23™ Court: Pile cut-off was completed for Pier 92WB.
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